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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        MOD 01 
Task Order 0010 modification is issued to add funds to CLIN 0009 for the final option period of performance for the 
additional ranges and training sites to increase mowing and trimming services. 
 
Payment is subject to the funding clause stated in the Accounting and Appropriation Data section of this task order. 
 
All terms and conditions of contract N40085-13-D-5203 are hereby in effect. 
 
  
 
 
SECTION SF 1449 - CONTINUATION SHEET  
 
SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $4,656.00 from $1,957,307.63 to $1,961,963.63.  
                The vendor signature required has changed from required to not required.  
 
SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0009  
                The unit price amount has increased by $4,656.00 from $1,957,307.63 to $1,961,963.63.  
                The MILSTRIP MMP10017RCG3018 has been added.  
                The total cost of this line item has increased by $4,656.00 from $1,957,307.63 to $1,961,963.63.  
 
 
 
        SUBCLIN 000901  
                The CLIN extended description has changed from:  
  
Funding Doc. No.: MMP10017RCG3018 CUSTOMER ACRN AA  
 
 
 To:   
 
Funding Doc. No. MMP10017RCG3018 Customer ACRN:  
.  
                The FOB Destination has been deleted.  
                The FSC code S208 has been deleted.  
                The PROG code S10 has been deleted.  
                The NAICS code 561730 has been deleted.  
                The MDAP/MAIS Code 000 has been deleted.  
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        SUBCLIN 000902  
                The FOB Destination has been deleted.  
                The FSC code S208 has been deleted.  
                The PROG code S10 has been deleted.  
                The NAICS code 561730 has been deleted.  
                The MDAP/MAIS Code 000 has been deleted.  
 
 
 
        SUBCLIN 000903  
                The FOB Destination has been deleted.  
                The FSC code S208 has been deleted.  
                The PROG code S10 has been deleted.  
                The NAICS code 561730 has been deleted.  
                The MDAP/MAIS Code 000 has been deleted.  
 
ACCOUNTING AND APPROPRIATION  
 
 
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $4,656.00 from 
$1,957,307.63 to $1,961,963.63.  
         
SUBCLIN 000901:  
          
        AA: 1771106 BSS1 254 67001   067443 2D MMP100 7RCG3018G3AA (CIN 
000000000000000000000000000000) was increased by $4,656.00 from $1,623,753.69 to $1,628,409.69  
 
DELIVERIES AND PERFORMANCE  
 
 
The following Delivery Schedule Item has been deleted from CLIN 0009: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-MAR-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item has been added to CLIN 0009: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-MAR-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
INSPECTION AND ACCEPTANCE  
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The Acceptance/Inspection Schedule for SUBCLIN 000901 has been changed from: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
 
To: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The Acceptance/Inspection Schedule for SUBCLIN 000902 has been changed from: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
 
To: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The Acceptance/Inspection Schedule for SUBCLIN 000903 has been changed from: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
 
To: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
 
(End of Summary of Changes)  
 
 
 




